

Public Works Department

390 Towne Centre Dr. – Lathrop, CA 95330 Phone (209) 941-7430 – Fax (209) 941-7449 www.ci.lathrop.ca.us

February 26, 2021

SUBJECT: Partial Intersection Closure at Louise Avenue and Harlan Road

The Louise Avenue Pavement Rehabilitation Project, CIP PS 18-01 is currently under construction by DSS Company dba Knife River Construction (Knife River). After successfully paving segments on Louise Avenue westbound and eastbound from Harlan Road to 5th Street, the next step is to repave the intersection of Louise Avenue and Harlan Road.

To accommodate the work and provide more safety to construction workers and the public, portions of the intersection at Louise Avenue and Harlan Road will be temporary closed as follows:

Tuesday, March 2, 2021 from 7:00 p.m. to 5:00 a.m.

- Grind off the center section of the intersection
- Pave back 12" of Asphalt Concrete (AC)

Wednesday, March 3, 2021 from 7:00 p.m. to 5:00 a.m.

- Grind off the outside section of the intersection
- Pave back 12" of Asphalt Concrete (AC)

Thursday, March 4, 2021 from 7:00 p.m. to 5:00 a.m.

- Grind off 0.25" along Louise Ave from Harlan Rd to the Interstate 5 (I-5)
- No paving work

Friday, March 5, 2021 from 7:00 a.m. to 5:00 p.m.

- Install new signal loops at the intersection and test them with Caltrans

Once the Louise Avenue and Harlan Road intersection work has been completed, Knife River will pave the mainline on Louise Avenue from Harlan Road to 5th Street Monday, March 8, 2021 and Tuesday, March 9, 2021 from 7:00 a.m. to 5:00 p.m. On Wednesday, March 10, 2021, the segment on Louise Avenue from Harlan Road to I-5 will be paved from 7:00 p.m. to 5:00 a.m.

Please note that all affected businesses and nearby residents will be notified starting Friday, February 26, 2021. Enclosed, please find the proposed traffic control detour plans that will be implemented for the intersection closure and work described above.

Let us know if you have any questions or comments.

Thank you